



Dounreay rolling procurement plan

2016 / 17

Contract opportunities

(1 February 2017 – 31 January 2018)



Introduction

Please find contract opportunities for the period 01/02/2017 – 31/01/2018.

This document details contracts planned to be placed from the DSRL Annual Procurement Plan, split into those which are Competitive opportunities and those which will be competed via the Frameworks already in place.

Key Codes

New NDA Value Banding Field:

- A = > £50k to < £100k
- B = > £100k to <£500k
- C = > £500k to <£1m
- D = > £1m to <£5m
- E = > £5m to <£10m
- F = > £10m to <£25m
- G = > £25m to <£50m
- H = > £50m to <£100m
- I = > £100m to <£250m
- J = > £250m

Local Business Information Points

Caithness Chamber of Commerce

Naver Business Centre, Naver House, Naver Road, Thurso, Caithness KW14 7QA
T: [01847 890076](tel:01847890076) E: info@caithnesschamber.com; W: www.caithnesschamber.com



Competitive Opportunities

Work Area	Category	Title	Procurement Type	NDA Banding	Current Eol Advert Issue Date	Plan Tender Issue	Plan Commencement Date	Contract Officer	Contract Status
Assurance Directorate	Consultancy	Ground Nesting Bird Management Services	Competitive	B		17-Oct-16	01-Feb-17	sharon.oag@dounreay.com	Tenders Being Assessed
Reactor Directorate	Plant & Equipment	Manufacture of Treatment Skids	Competitive	D	31-Oct-16	06-Feb-17	27-Mar-17	janet.rosie.contracts@dounreay.com	Tender Documents in Preparation
Support Directorate	Support Services	Provision of an On-Site Minibus Service	Competitive	B		09-Dec-16	01-Apr-17	debbie.weir@dounreay.com	Tenders Being Assessed
Shaft & Silo Directorate	Plant & Equipment	Design and Build of Silo Retrieval System	Competitive	D	08-Jul-16	03-Oct-16	01-May-17	alex.wood@dounreay.com	ITT Issued
Support Directorate	Support Services	Provision of Home to Work Bus Transport Service (Including Emergency Service) Future Years	Competitive	D		11-Jan-17	01-Aug-17	debbie.weir@dounreay.com	ITT Issued
Support Directorate	Plant & Equipment	Framework Agreement for Mechanical, Electrical, Control & Instrumentation Services (Major)	Framework Agreement	F	14-Sep-16	31-Oct-16	01-Mar-17	mike.muir@dounreay.com	Tenders Being Assessed
Support Directorate	Waste Management, Disposal & Storage	Framework Agreement for Asbestos Removal Services	Framework Agreement	D	28-Nov-16	03-Feb-17	10-Apr-17	sharon.oag@dounreay.com	Eol Being Assessed
Support Directorate	Plant & Equipment	Framework Agreement for Electrical, Control & Instrumentation Services (Minor)	Framework Agreement	E	04-Nov-16	01-Feb-17	01-Jul-17	mike.muir@dounreay.com	ITT Issued
Support Directorate	Building and Civil	Framework Agreement for Building & Civils Services	Framework Agreement	F	13-Feb-17	10-Apr-17	03-Jul-17	mike.muir@dounreay.com	

Existing Frameworks Opportunities

Work Area	Category	Title	Procurement Type	NDA Banding	Current EoI Advert Issue Date	Plan Tender Issue	Plan Commencement Date	Contract Officer	Contract Status
Fuels Directorate	Plant & Equipment	Procurement, Fabrication & Installation for a Filtration System for Facility in the FCA	Framework Package	C		23-Dec-16	20-Feb-17	mike.muir@dounreay.com	ITT Issued
Reactor Directorate	Engineering	Manufacture of WVN Delivery Systems PFR RV	Framework Package	D		14-Dec-16	06-Mar-17	leisa.swanson@dounreay.com	ITT Issued
Reactor Directorate	Plant & Equipment	Manufacture of Pumping System for Reactor Vessel Heel Pool Removal	Framework Package	B		06-Feb-17	20-Mar-17	mike.muir@dounreay.com	Tender Documents in Preparation
Reactor Directorate	Engineering	Manufacture of Heating System for Reactor Vessel Heel Pool Removal	Framework Package	B		27-Feb-17	17-Apr-17	leisa.swanson@dounreay.com	
Reactor Directorate	Plant & Equipment	Installation and Commissioning of all Treatment Equipment for PFR RV and Heel Pool	Framework Package	B		24-Mar-17	15-May-17	emma.gordon@dounreay.com	
Fuel Cycle Area Directorate	Asbestos work	Asbestos Removal in D1226/D1291	Framework Package	B		03-Apr-17	19-Jun-17	emma.gordon@dounreay.com	Project Withdrawn
Waste Directorate	Engineering	DCP ILW Store Extension Drum Transfer Container	Framework Package	B		03-Jul-17	21-Aug-17	janet.rosie.contracts@dounreay.com	
Waste Directorate	Engineering	DCP ILW Store Extension Internal Shield Door	Framework Package	A		03-Jul-17	21-Aug-17	janet.rosie.contracts@dounreay.com	
Waste Directorate	Engineering	DCP ILW Store Extension External Shield Door	Framework Package	B		03-Jul-17	21-Aug-17	janet.rosie.contracts@dounreay.com	
Waste Directorate	Engineering	DCP ILW Store Extension Lid Lifting Hoist	Framework Package	B		03-Jul-17	21-Aug-17	janet.rosie.contracts@dounreay.com	
Waste Directorate	Engineering	DCP ILW Store Extension Crane Maintenance Bay Shield Door	Framework Package	B		03-Jul-17	21-Aug-17	janet.rosie.contracts@dounreay.com	